

Sprint Planning Meeting Minutes #8

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 10:00 PM

End Time: 11:00 PM

After discussion, the velocity of the team was estimated to be:

30 points this sprint.

The product owner chose the following user stories to be done during the next sprint. They are ordered based on their priority.

- **Document and Integrate Project (30):** As a team member, I want to consolidate our diagrams, designs, and documentation. and local repository branches into our organizational GitHub repo.

The team members indicated their willingness to work on the following user stories.

- **Monica Barbosa**
 - Document and Integrate Project
- **Kristian Correa**
 - Document and Integrate Project
- **Gabriel Garcia**
 - Document and Integrate Project
- **Marcelo Hernandez**
 - Document and Integrate Project