

Consolidated Daily Scrum Meeting Minutes File
Capstone 1

Monica Barbosa
Kristian Correa
Gabriel Garcia
Marcelo Hernandez

Dr. Masoud Sadjadi

April 26, 2026

Table of Contents

Table of Contents.....	2
Sprint 1 (Week 1 & 2).....	4
Daily Scrum Meeting Minutes #1 (1/12/2026):.....	4
Daily Scrum Meeting Minutes #2 (1/13/2026):.....	4
Daily Scrum Meeting Minutes #3 (1/14/2026):.....	5
Daily Scrum Meeting Minutes #4 (1/15/2026):.....	7
Daily Scrum Meeting Minutes #5 (1/16/2026):.....	8
Daily Scrum Meeting Minutes #6 (1/19/2026):.....	10
Daily Scrum Meeting Minutes #7 (1/20/2026):.....	11
Daily Scrum Meeting Minutes #8 (1/21/2026):.....	12
Daily Scrum Meeting Minutes #9 (1/22/2026):.....	13
Daily Scrum Meeting Minutes #10 (1/24/2026):.....	14
Sprint 2 (Week 3 & 4).....	16
Daily Scrum Meeting Minutes #1 (1/27/2026):.....	16
Daily Scrum Meeting Minutes #2 (1/28/2026):.....	17
Daily Scrum Meeting Minutes #3 (1/29/2026):.....	17
Daily Scrum Meeting Minutes #4 (1/30/2026):.....	18
Daily Scrum Meeting Minutes #5 (2/1/2026):.....	19
Daily Scrum Meeting Minutes #6 (2/2/2026):.....	20
Daily Scrum Meeting Minutes #7 (2/4/2026):.....	21
Daily Scrum Meeting Minutes #8 (2/5/2026):.....	22
Daily Scrum Meeting Minutes #9 (2/7/2026):.....	23
Daily Scrum Meeting Minutes #10 (2/8/2026):.....	23
Sprint 3 (Week 5 & 6).....	23
Daily Scrum Meeting Minutes #1 (2/9/2026):.....	23
Daily Scrum Meeting Minutes #2 (2/11/2026):.....	24
Daily Scrum Meeting Minutes #3 (2/12/2026):.....	25
Daily Scrum Meeting Minutes #4 (2/13/2026):.....	25
Daily Scrum Meeting Minutes #5 (2/15/2026):.....	26
Daily Scrum Meeting Minutes #6 (2/16/2026):.....	27
Daily Scrum Meeting Minutes #7 (2/18/2026):.....	28
Daily Scrum Meeting Minutes #8 (2/20/2026):.....	29
Daily Scrum Meeting Minutes #9 (2/21/2026):.....	30
Daily Scrum Meeting Minutes #10 (2/22/2026):.....	30
Sprint 4 (Week 7 & 8).....	31
Daily Scrum Meeting Minutes #1 (3/2/2026):.....	31
Daily Scrum Meeting Minutes #2 (3/4/2026):.....	32
Daily Scrum Meeting Minutes #3 (3/5/2026):.....	33
Daily Scrum Meeting Minutes #4 (3/7/2026):.....	34
Daily Scrum Meeting Minutes #5 (3/8/2026):.....	34
Daily Scrum Meeting Minutes #6 (3/9/2026):.....	35
Daily Scrum Meeting Minutes #7 (3/10/2026):.....	36
Daily Scrum Meeting Minutes #8 (3/13/2026):.....	37
Daily Scrum Meeting Minutes #9 (3/14/2026):.....	38
Daily Scrum Meeting Minutes #10 (3/15/2026):.....	38
Sprint 5 (Week 9 & 10).....	39
Daily Scrum Meeting Minutes #1 (3/16/2026):.....	39
Daily Scrum Meeting Minutes #2 (3/17/2026):.....	40
Daily Scrum Meeting Minutes #3 (3/18/2026):.....	41
Daily Scrum Meeting Minutes #4 (3/20/2026):.....	42

Daily Scrum Meeting Minutes #5 (3/22/2026):.....	42
Daily Scrum Meeting Minutes #6 (3/23/2026):.....	43
Daily Scrum Meeting Minutes #7 (3/24/2026):.....	44
Daily Scrum Meeting Minutes #8 (3/26/2026):.....	45
Daily Scrum Meeting Minutes #9 (3/27/2026):.....	46
Daily Scrum Meeting Minutes #10 (3/29/2026):.....	46
Sprint 6 (Week 11 & 12):.....	47
Daily Scrum Meeting Minutes #1 (3/31/2026):.....	47
Daily Scrum Meeting Minutes #2 (4/1/2026):.....	48
Daily Scrum Meeting Minutes #3 (4/4/2026):.....	49
Daily Scrum Meeting Minutes #4 (4/5/2026):.....	50
Daily Scrum Meeting Minutes #5 (4/6/2026):.....	50
Daily Scrum Meeting Minutes #6 (4/7/2026):.....	50
Daily Scrum Meeting Minutes #7 (4/8/2026):.....	51
Daily Scrum Meeting Minutes #8 (4/9/2026):.....	51
Daily Scrum Meeting Minutes #9 (4/11/2026):.....	51
Daily Scrum Meeting Minutes #10 (4/12/2026):.....	52
Sprint 7 (Week 13 & 14):.....	53
Daily Scrum Meeting Minutes #1 (4/13/2026):.....	53
Daily Scrum Meeting Minutes #2 (4/16/2026):.....	54
Daily Scrum Meeting Minutes #3 (4/17/2026):.....	54
Daily Scrum Meeting Minutes #4 (4/18/2026):.....	55
Daily Scrum Meeting Minutes #5 (4/19/2026):.....	55
Daily Scrum Meeting Minutes #6 (4/20/2026):.....	56
Daily Scrum Meeting Minutes #7 (4/22/2026):.....	57
Daily Scrum Meeting Minutes #8 (4/24/2026):.....	57
Daily Scrum Meeting Minutes #9 (4/24/2026):.....	58
Daily Scrum Meeting Minutes #10 (4/26/2026):.....	59

Sprint 1 (Week 1 & 2)

Daily Scrum Meeting Minutes #1 (1/12/2026):

Attendees: Gabriel Garcia, Kristian Correa, Marcelo Hernandez, Monica Barbosa

Start time: 11:00 PM

End time: 11:15 PM

Gabriel Garcia:

- How many hours did I work since the last meeting?
 - 1
 - What was done since the last scrum meeting?
 - I did some basic research, looking at React Native and Expo as options for the tech stack.
 - What is planned to be done until the next scrum meeting?
 - By tomorrow's scrum meeting, I will have some options for native app stacks to discuss with the team.
 - What are the hurdles?
 - Figuring out the amount of platforms we want to support (i.e. web or just mobile).
- Kristian Correa:
- How many hours did I work since the last meeting?
 - 1
 - What was done since the last scrum meeting?
 - Looked at competitor apps with Monica, in hopes to see what methods they use to predict cycles.
 - What is planned to be done until the next scrum meeting?
 - Research scientific literature and medical guidelines on cycle prediction and Variability.
 - What are the hurdles?
 - Variability in menstrual cycles across individuals, making it difficult to generalize predictions from research alone.
- Marcelo Hernandez:
- How many hours did I work since the last meeting?
 - 1
 - What was done since the last scrum meeting?
 - Looked up libraries across different languages for JSON, TOML, YAML and RON for feasibility.
 - What is planned to be done until the next scrum meeting?
 - By tomorrow's scrum meeting, I will have a set of options the user should be able to select/deselect for how their data will be used, and options for the team to vote on based on pros/cons for export formats for user data.
 - What are the hurdles?
 - Finding reasonably common data formats for exporting user data, and seeing if there are libraries that play well with Gabriel's chosen technologies.
- Monica Barbosa:
- How many hours did I work since the last meeting?
 - 1
 - What was done since the last scrum meeting?
 - Looked at a other applications' cycle prediction with Kristian.
 - What is planned to be done until the next scrum meeting?
 - Research scientific literature and medical guidelines on cycle prediction and variability.
 - What are the hurdles?
 - Balancing accuracy with transparency, especially when

Daily Scrum Meeting Minutes #2 (1/13/2026):

Attendees: Gabriel Garcia, Kristian Correa, Marcelo Hernandez, Monica Barbosa

Start time: 10:00 PM

End time: 10:15 PM

Gabriel Garcia:

- How many hours did I work since the last meeting?
 - 2
- What was done since the last scrum meeting?
 - Looked into React Native and Expo a bit more. Created Notion space with databases for stories and tasks as part of the work flow. Updated these databases with current stories and the backlog, as well as adding tasks, subtasks, and a Sprint view. I also spent some time with Marcelo researching Sqlite as a possibility for us.
- What is planned to be done until the next scrum meeting?
 - By tomorrow's scrum meeting, I will have a further detailed comparison between the two.
- What are the hurdles?
 - Improving the organizational tooling / set-up feels critical at this stage but I'm trying to avoid allowing it to become too much of a blocker.

Kristian Correa:

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Found a competitor called drip. It's also open source, viewing their sources to see what methods they use to predict cycles.
- What is planned to be done until the next scrum meeting?
 - By tomorrow's scrum meeting, I will have looked into drips documentation and their cycle tracking methods.
- What are the hurdles?
 - Only found one open source competitor so far. Will have to look into more Literature.

Marcelo Hernandez:

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - I was able to collect a list of common data export formats, and listed pros/cons in the notion document (leaning towards JSON) but the team has yet to vote. Discussed sqlite with Gabriel
- What is planned to be done until the next scrum meeting?
 - Find common privacy options in other apps, and what users lack.
- What are the hurdles?
 - Finding what possibly vague privacy options mean/what they actually do.

Monica Barbosa:

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Researched online resources explaining general menstrual cycles (<https://womenshealth.gov/menstrual-cycle/your-menstrual-cycle>)
 - This website introduces the basic education of women's period and common health concerns.
 - (<https://www.liebertpub.com/doi/pdf/10.1177/26884844251379415>)
 - This article discusses a study on the accuracy of existing period apps.
 - (<https://www.healthline.com/health/womens-health/stages-of-menstrual-cycle#luteal>)
 - This article briefly explains the four phases women go through their menstrual cycle (Menstrual, Follicular, Ovulation, Luteal).
- What is planned to be done until the next scrum meeting?
 - Research more scientific literature and medical guidelines on cycle prediction and variability.
- What are the hurdles?
 - Finding reliable resources that cover our topic of interest.

Daily Scrum Meeting Minutes #3 (1/14/2026):

Attendees: Gabriel Garcia, Kristian Correa, Marcelo Hernandez, Monica Barbosa

Start time: 10:00

End time: 10:15

Gabriel Garcia:

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Created simple repositories for both React Native via Vite + Turborepo and Expo then explored differences:
 - Expo seems very easy to work with, is a fullstack framework, and had amazing development environment and tooling
 - React Native is the technology Expo is based on. It points to Expo as the framework to use. There are other frameworks and “vanilla” React Native via Vite and microservices as well which offer flexibility in libraries and architecture, but the DX of Expo tips it over the edge firmly for our use Case.
 - Collaborated with Kristian on:
 - Discussing his experience with Expo during a Hackathon.
 - Presented findings to the team and we decided to move forward with Expo as our framework of choice.
- What is planned to be done until the next scrum meeting?
 - Before the next meeting, I plan to set up a git repository for the Expo project. I will set up tooling, formatting, linting, scripts, and documentation. In addition, I hope to test more features and limitations of Expo in the process.
- What are the hurdles?
 - No hurdles here, research went well and we reached a decision as a team.

Kristian Correa:

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Eureka the competitor project drip has a wiki/documentation of their research: <https://gitlab.com/bloodyhealth/drip/-/wikis/Home>
 - The method they use is the sympto-thermal method
 - Shared with Gabriel my experience with Expo.
- What is planned to be done until the next scrum meeting?
 - Further investigate the sympto-thermal method
- What are the hurdles?
 - None this time around

Marcelo Hernandez:

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Collected a list of common privacy options from other services such as Chrome and competitions such as Flo and Stardust. Spoke with Monica and another user of a competitor, it seems they are happy with the privacy options, but could never be sure. Flo has an anonymous mode and data export, while Stardust has the idea of not using your email or any tie to real-world info.
- What is planned to be done until the next scrum meeting?
 - Decide which route we would like to go with to guide future decisions of our data management.
- What are the hurdles?
 - Thinking about how data could be transmitted and stored efficiently with the database team (gabriel)

Monica Barbosa:

- How many hours did I work since the last meeting?
 - 1
- What was done since the last scrum meeting?
 - Researched the irregularities within menstrual cycles and how it may affect period tracking
 - (<https://my.clevelandclinic.org/health/diseases/14633-abnormal-menstruat>)

ion-periods) - This resource provides common causes of irregular periods, how they may affect women's health, and describes related medical conditions. It also offers additional resources and definitions, addressing many FAQs about irregular cycles.

- Discussed the privacy settings on FLO with Marcelo, and expressed my concern for the lack of ability to opt in to participate in research studies given the lack of studies conducted with women.
- What is planned to be done until the next scrum meeting?
 - Conducting further research on how existing apps cater to a diversity of women.
- What are the hurdles?
 - N/A

Daily Scrum Meeting Minutes #4 (1/15/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 10:30

End Time: 10:45

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Conducting further research on how existing apps cater to a diversity of women.

(<https://link.springer.com/article/10.1186/s12905-025-03812-1>) - This discusses a study that finds that most menstrual tracking apps lack inclusive, diversity-focused research, often assuming straight female users and failing to represent other variable contributions.

What is planned to be done until the next scrum meeting?

Reviewing existing period tracking apps and their features and seeing what they are missing or lack. (And look at user reviews)

What are the hurdles?

Thinking of a feature or ways to diversify women menstrual cycle tracking.

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Reviewed the drip competitor app's wiki in more depth, focusing on how the sympto-thermal method is implemented.

The app uses tracked data such as basal body temperature, cervical mucus/cervix, and menstrual bleeding to determine fertility phases.

What is planned to be done until the next scrum meeting?

Continue further research. Begin mapping the sympto-thermal rules and phases into potential app logic and user stories.

What are the hurdles?

Some of the sources that were cited, no longer work and have yet to verify the validity of how they implemented the sympto-thermal method.

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Since the last meeting, and picking Expo as our framework for development, I've been exploring Expo's features and workflow.

What is planned to be done until the next scrum meeting?

Before the next scrum meeting, I'm going to investigate some of the features that may be most of interest for us within the Expo framework. Of these, most interested in exploring the feasibility of some features we were interested in regarding data visualization and tight native integration. Discussed database design with marcelo briefly as well.

What are the hurdles?

I've held off on the planned repository creation for a couple of reasons; needing to pick a name for the project, wanting to wait for database and application design, and no real need to create it yet.

Marcelo Hernandez:

How many hours did I work since the last meeting?

1

What was done since the last scrum meeting?

Further fleshed out privacy options and their implications, spoke with Gabriel on database design

What is planned to be done until the next scrum meeting?

Finalize the wanted data pipeline

What are the hurdles?

Maximizing development ease and data-driven feature ability while keeping user privacy at utmost priority.

Daily Scrum Meeting Minutes #5 (1/16/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 10:00

End Time: 10:15

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Reviewed existing period tracking apps and looking at their flaws:

Flo -

Requires a paid subscription for many additional features, and heavily pushes advertisement to subscribe.

Has been accused of selling user data.

AI-driven predictions have received mixed reviews from its users. Is not inclusive towards LGBTQ+ relationships.

Clue -

Constant advertising pop-ups appear without a paid subscription. + Pregnancy tracking requires a paid subscription.

Has been reported to be one of the most accurate menstrual tracking apps amongst others.

Stardust -

Generally has positive reviews. Includes an option to opt in to help advance scientific research and sharing your cycle with friends, family, or a partner.

Does not overburden the users with screaming advertisement pop ups in comparison to other period tracking apps according to reviews, but requires a subscription for more accuracy.

Reviews report constant bugs, not recommended for pregnancy tracking, and not being as medically informative as other period tracking apps.

What is planned to be done until the next scrum meeting?

Reviewing more existing period apps and their features and seeing what they are lacking + user reviews.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

2 hour

What was done since the last scrum meeting?

Reviewed the drip app's supported symptom inputs and how the app structures user-entered data.

Learned what categories the app accepts, including bleeding, temperature, mucus, cervix, desire, sex, pain, and mood, along with their available options.

Gained a clearer understanding of how structured symptom inputs (especially temperature, mucus, and cervix data) support fertility awareness, while additional symptoms contribute to broader cycle tracking and user context.

Table on how Drip (competitor app) records symptoms for cycle Prediction:

Symptom	User Input Options
Bleeding	Heaviness: spotting · light · medium · heavy
Temperature	Value: 34.00–40.00 °C · Time: 00:00h · Note (free text)
Symptom	User Input Options
Mucus	Feeling (<i>mandatory</i>): dry · nothing · wet · slippery Texture (<i>mandatory</i>): nothing · creamy · egg white
Cervix	Opening (<i>mandatory</i>): closed · medium · open Firmness (<i>mandatory</i>): hard · soft Position: low · medium · high
Desire	Intensity: low · medium · high
Sex	Activity: solo · partner Contraceptives: Condom · Pill · IUD · Patch · Ring · Implant · Diaphragm · None · Other (free text)
Pain	Body: Cramps · Ovulation pain · Headache · Backache · Nausea · Tender breasts · Migraine · Other (free text)
Mood	Mind: Happy · Sad · stressed · balanced · fine · anxious · energetic · fatigue · angry · other (free text)

What is planned to be done until the next scrum meeting?
I still feel like further research is still necessary. And i have yet to confirm the sources from drips wiki. Will look into confirming the strategies drip implements.

What are the hurdles?
I still have yet to begin mapping the sympto-thermal rules/phases into app logic/user stories. Instead felt like I needed more research.

Gabriel Garcia:
Hours worked since last meeting?
1 hour.
What was done since the last scrum meeting?
Explored data visualization in Expo through libraries like Victory Native, React Native Chart Kit, and D3.js. D3 offers the most advanced features at the cost of less abstracted content. Discussed privacy concerns with Marcelo.
What is planned to be done until the next scrum meeting?
Planning to explore more of the native features that Expo supports, particularly widgets and live notis.
What are the hurdles?
No hurdles.

Marcelo Hernandez:
Hours worked since last meeting?
1
What was done since the last scrum meeting?
Created a schema of users table, reviewed and fixed up with Gabriel along with privacy concerns
What is planned to be done until the next scrum meeting?
Research and decide on encryption methods (post quantum!) and how it would be shared in potential friends information sharing
What are the hurdles?
Having libraries available for easy use in React Native, as well as thinking

of attack vectors

Daily Scrum Meeting Minutes #6 (1/19/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 8:30

End Time: 8:50

Monica Barbosa:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

- Worked with the team to create the stories for the backlog
- Reviewed more existing period apps and their features and seeing what they are lacking + user reviews:
Period Tracker Period Calendar

According to the reviews:

Reported to share very inappropriate commercial advertisements

Users report that they overcharge for additional feature access

Users have complimented it for its period tracking accuracy

Has a wide range of features such as: partner sharing, widgets, articles, hormonal level education, etc

Available to users 12+

Eve by Glow Period Tracker (Rated very poorly)

According to the reviews:

Lack of comprehensive health information

Contains many advertisements

Accused of selling user data to third parties

Limited pregnancy tracking information in comparison to other period apps

Focuses heavily on fertility and sexual health tracking

Available to users 16+.

What is planned to be done until the next scrum meeting?

Researching how to track irregular periods and how external factors could impact one's cycle.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Regular cycle prediction typically relies on historical cycle lengths to estimate the start of future cycles and approximate fertile windows.

What is planned to be done until the next scrum meeting?

Research simple and reliable prediction strategies for regular cycles

Begin outlining prediction logic that can later be mapped to app

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

- Discussed equivalents between Android and IOS native features with Marcelo
- Further researched native IOS experiences via Expo

Feature	Supported?	Platform Specific Code?	Links
Notifications	✅ (Very)	N/A	- Expo Notifications (Official Documentation)
Live Activities / Updates	⚠️	Requires ios/ and android/ root project directories. - Android Expo module is in early development - iOS requires creating a sort of custom expo module	- iOS Live Activities - Android Live Updates
Widgets	⚠️	Requires ios/ and android/ root project directories. Android widgets are seemingly very involved and may require use of Android Studio.	- Android Widgets - iOS Widgets - Widget Cross Platform Guide

What is planned to be done until the next scrum meeting?

Start playing with some very basic “Hello World” kind of examples for the three native app features discussed in the table above.

What are the hurdles?

No hurdles, research on platform specific code for Expo is finished

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Discussed native android features with Gabriel (as he only knows iOS dev)
Researched encryption options and how sharing would usually work (at least, in messaging contexts, where public and private encryption keys are used) have not decided on a specific route to go yet.

What is planned to be done until the next scrum meeting?

Further research encryption methods and how sharing would work in this scenario

What are the hurdles?

Sharing data among people who you may add/remove sharing permissions from while keeping data encrypted is difficult

Daily Scrum Meeting Minutes #7 (1/20/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 10:30

End Time: 11:00

Monica Barbosa:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Researched the causes for irregular periods

<https://my.clevelandclinic.org/health/diseases/14633-abnormal-menstruation-periods>

https://www.apollo247.com/health-topics/general-medical-consultation/causes-and-treatments-for-irregular-menstruation?utm_source=chatgpt.com

Both articles imply that abnormal periods can happen because of hormonal imbalances, stress, lifestyle changes, medications, or medical conditions, and that treatment depends on the cause.

What is planned to be done until the next scrum meeting?

Researching more about the causes and effects of irregular periods, what information is needed to track, and how to track irregular cycles.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Normal periods differ from person to person. In general, a normal cycle ranges from 21 to 34 days, and the average period lasts two to seven days.

<https://www.webmd.com/women/normal-period>

What is planned to be done until the next scrum meeting?

Look into how to adjust for cycle variability when estimating fertile windows and next cycle start dates.

What are the hurdles?

Natural cycles can vary significantly from month to month, which can reduce prediction accuracy if variability is not carefully incorporated into the model.

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Discussed account privacy with Marcelo. Mainly around opt-in for features, friends and partners, local data via JetPackSecurity on Android and by default on iOS. Discussed ML-KEM and Signal protocol as possible options for connection establishment.

What is planned to be done until the next scrum meeting?

Start database design of accounts by create a Lucidchart for a collaborative ERF and share with the team. Touch base with Marcelo on Signal encryption.

What are the hurdles?

Future-forward decision making

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Discussed the server and an account's role/importance with Gabriel, and since it will be an optional opt-in for features such as sharing with friends, local data can be encrypted through the platform's native screen lock based encryption (JetpackSecurity on Android and default on iOS.) However for shared state on the server we may have to look at ML-KEM to establish a connection then share a symmetric "group" key which needs to be rotated when members leave, or Signal's sender keys protocol, or another choice (TBD.)

What is planned to be done until the next scrum meeting?

Research how Signal encryption is implemented in group chats to architect ours similarly.

What are the hurdles?

Making a decision which affects app development months to come is difficult. Implementation and maintenance is also a burden, we need Balance.

Daily Scrum Meeting Minutes #8 (1/21/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Found an article letting women know how they can track their ovulation if

they have an irregular menstrual cycle.

<https://www.medanta.org/patient-education-blog/having-irregular-periods-heres-how-to-predict-your-ovulation>

The article explains that even with irregular periods, ovulation can be predicted by tracking body signs like cervical mucus, temperature changes, and ovulation tests.

What is planned to be done until the next scrum meeting?

Researching further on how to track irregular menstrual cycles.

What are the hurdles?

Finding trustworthy articles documenting how to efficiently track an irregular menstrual cycle.

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

If we went the route of Calendar based tracking (this is how we could map it to the app):

Data Entry & Storage (The "Log")

User Input: The app must allow users to mark the start and end of their period. Most apps, such as Clue, require at least three to six months of consistent logging to establish a reliable average.

Historical Database: The app stores these dates to calculate individual cycle lengths (Day 1 of one period to the day before the next).

What is planned to be done until the next scrum meeting?

Continue the mapping of calendar based tracking, or look into other (hopefully faster) methods

What are the hurdles?

Calendar method requires around 6 months of data collection to be effective. Look for alternatives.

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

More research on potential encryption and sharing methods between accounts with Marcelo. Created a Lucidchart ERF and shared with the team for our collaborative database design process.

What is planned to be done until the next scrum meeting?

Figuring out encryption pipeline with Marcelo.

What are the hurdles?

The Accounts and History Sync story is blocked by both of the Cycle Prediction stories and the Privacy Focused story.

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

More research was done on potential encryption and sharing methods among users as well as communicating with Gabriel but more time needs to be spent on this to be confident.

What is planned to be done until the next scrum meeting?

Continue planning potential encryption pipeline.

What are the hurdles?

Choosing a reasonable option balancing performance and security.

Daily Scrum Meeting Minutes #9 (1/22/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Researching specific tell signs a woman's irregular period could be incoming and attempting to create a measurable way to track abnormal periods.

<https://bellehealth.co/irregular-periods-tracker/>

This article implies that a woman with an abnormal menstrual cycle could figure out she is ovulating depending on the consistency of her cervical mucus, her basal body temperature, the LH results curve, and other commonly reported symptoms.

What is planned to be done until the next scrum meeting?

Attempting to find an open-source period tracking application that would allow me to see how they track irregular periods. Tracking irregular periods has proven to not primarily rely on calendar tracking, but symptom Tracking.

What are the hurdles?

Finding articles that explicitly identify a formula in how to track an irregular menstrual cycle. Thus far, it appears that in order to track irregular periods we would need to heavily rely on users to report their daily symptoms and access their past data to recognize any patterns. We will need to look for further information to attempt to track without being heavily reliant on those factors.

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Did research into alternative prediction approaches used by existing apps (e.g., symptom-based inputs, statistical smoothing, population averages).

What is planned to be done until the next scrum meeting?

Continue researching faster-start prediction methods that don't rely solely on long-term historical data.

What are the hurdles?

Most accurate methods still depend on consistent long data, which conflicts with potential short-term usability goals.

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Encryption pipeline has been decided, with each sharing pair of accounts containing a "sharing key" which is encrypted with the receiving user's public key, ensuring only they can decrypt that data.

After seeing the complexity, although cool and interesting to create, would it bring benefit? If we attach plaintext to non-identifiable users then is it any safer? Keeping maximum encryption would also bar us from any server-side data processing. Proposed these questions to Kristian, and we are still in conversation.

What is planned to be done until the next scrum meeting?

Decide on whether encryption brings a tangible benefit.

What are the hurdles?

Knowing whether the data stored for a non-identifiable account can be used to identify the user.

Daily Scrum Meeting Minutes #10 (1/24/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

I reviewed open-source projects such as Ephira and Menstrudel's GitHub repositories to examine their overall project structure and identify any irregular period tracking logic. While I was unable to locate the specific logic, I gained an understanding of the applications' overall architecture.

What is planned to be done until the next scrum meeting?

Look for the irregular period tracking logic in open-sourced projects.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Symptom-based cycle tracking seems like a good middle-ground solution between fast onboarding and reasonable prediction accuracy.

Looked into how common symptoms (cramps, mood changes, discharge, etc.) can act as early indicators of cycle phases and reduce reliance on long-term historical data.

What is planned to be done until the next scrum meeting?

Continue exploring how symptom-based inputs can be used as a starter prediction model.

Investigate how this approach can later be combined with more advanced tracking methods as more user data is collected.

What are the hurdles?

Trying to choose a good early prediction system (for new users with no previous data), that doesn't compromise too much on accuracy.

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Discussed account preferences with Marcelo in regards to the account entity design in our ERD. Further fleshed out said diagram as well in regards to accounts.

What is planned to be done until the next scrum meeting?

Planning to speak with Kristian and Monica in regards to what sort of data we are thinking of storing as necessary for predictions.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Further researched the two possible encryption methodologies: encrypting data even at rest on the server so that neither we nor bad actors can see people's data and what they're sharing, or, keeping everything as plaintext on the server assuming there is no personal identifiable information so that we can do server-side processing of data (more computationally expensive for us, and less secure, but easier to implement and may allow more features)

What is planned to be done until the next scrum meeting?

Decide on final encryption methodology

What are the hurdles?

Deciding on a solution which balances features and ease-of-implementation, and the security of our users, when we don't have a full feature scope yet.

Sprint 2 (Week 3 & 4)

Daily Scrum Meeting Minutes #1 (1/27/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

I looked into the Github repo for an open-source period tracker called Ephira and started checking how they store period/cycle data in the database, especially for irregular periods.

What is planned to be done until the next scrum meeting?

I'm going to keep exploring the repo and find the specific tables and files that handle cycle tracking and irregular period logic, so I can understand how they do period prediction and tracking.

What are the hurdles?

It's not entirely clear yet to me where the irregular period logic is implemented in the code, so it's taking time to locate the exact part that handles it.

Kristian Correa:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Investigated alternative starter prediction models for new users with limited or no historical data.

What is planned to be done until the next scrum meeting?

Continue evaluating which starter model provides the best balance between fast onboarding and accuracy.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Continued design on the Account design on Lucidchart. As team leader, I looked into alternative productivity software outside of Notion, which is now nearing the limit on the free tier.

What is planned to be done until the next scrum meeting?

Continue the ERD on Lucidchart

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Discussed with Gabriel the pros and cons of encryption, I think it would be nice for users to have maximum security, however, it limits us from doing things server side and potentially syncing history of our "Your Month Wrapped" feature, more research needed.

What is planned to be done until the next scrum meeting?

Continue discussion and research on potential security and usability concerns.

What are the hurdles?

Limiting server-side could bite us later on, but would be huge win for security and privacy.

Daily Scrum Meeting Minutes #2 (1/28/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

I continued exploring the Ephira repo and focused more on the Drizzle database schema, looking for the specific tables/files related to period dates, cycle length, and prediction logic. I also traced where cycle data is being stores vs. where calculations might happen in the code.

What is planned to be done until the next scrum meeting?

I'm going to keep narrowing down where the cycle calculations/predictions are done (not just where the data is stored), and identify how Ephira handles irregular cycles like averages, ranges, or flexible predictions.

What are the hurdles?

Still figuring things out.

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Looked at examples such as using population averages combined with early symptom signals to generate initial cycle predictions.

What is planned to be done until the next scrum meeting?

Explore how the starter model can evolve as more user data is collected.

What are the hurdles?

Avoiding over-reliance on assumptions while still providing useful early Predictions.

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Spoke with Marcelo regarding encryption. Fleshed out accounts design More.

What is planned to be done until the next scrum meeting?

Planning to speak with Monica regarding Ephira repo.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Researched how our features can be local-only for the fully encrypted path, do we just download our available research data in order to estimate next symptoms/period times? How inefficient would that be? We could make it a small especially trained model like Google Translate. More research needed. Spoke with Gabriel.

What is planned to be done until the next scrum meeting?

Research how we could shrink data size and do all processing locally once data has been decrypted.

What are the hurdles?

Potential performance limitations and public data.

Daily Scrum Meeting Minutes #3 (1/29/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

I continued reviewing the Ephira repo and focused on the database schema in the Drizzl folder to better understand how period and cycle data is stored and connected to tracking features.

What is planned to be done until the next scrum meeting?

I'm going to identify the exact files/functions responsible for cycle calculations and period prediction, and see how the app handles irregular cycles based on use history.

What are the hurdles?

I'm still confirming which parts of the code are used for predictions versus just storing the tracking data.

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing starter prediction approaches and how population averages can be gradually adjusted using early symptom data

What is planned to be done until the next scrum meeting?

Further evaluate how early assumptions can be phased out as more personalized user data becomes available.

What are the hurdles?

Determining when there is enough data to meaningfully shift from generalized assumptions to personalized predictions.

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Discussed and reviewed the Ephira repo's Drizzle setup and schemas, to better integrate period and cycle data into our ongoing database design.

What is planned to be done until the next scrum meeting?

Continue reviewing Ephira repo's code, maybe talk with Marcelo and Monica about it, in addition to licensing.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Got sidetracked while researching, more time on local model researching needed. Spoke with Kris on his research data.

What is planned to be done until the next scrum meeting?

Continue research path on local prediction models

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #4 (1/30/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing the Ephira repo, with a deeper pass through the database schema in the Drizzle folder to better understand how cycle and period data are structured and referenced.

What is planned to be done until the next scrum meeting?
Continue tracing how stored tracking data flows into any calculation or prediction logic, and narrow down which files are involved in that process.

What are the hurdles?
Some logic appears distributed across multiple files, making it harder to isolate prediction-related code from general data handling.

Kristian Correa:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Continued exploring how starter prediction models can transition from population-based assumptions to symptom-informed adjustments over time.

What is planned to be done until the next scrum meeting?
Keep refining criteria for when and how the model should rely less on generalized assumptions and more on user-specific data.

What are the hurdles?
N/A

Gabriel Garcia:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Reviewed Ephira repo with Marcelo and Monica. We see the value in some of the logic in the code, but it's more minimal and less polished in ui than what we are looking to achieve. MIT license means its safe to use code or reference though, and its definitely of interest.

What is planned to be done until the next scrum meeting?
Continue account design

What are the hurdles?
N/A

Marcelo Hernandez:

How many hours did I work since the last meeting?
1

What was done since the last scrum meeting?
Review Ephira's repo with Gabriel and Monica. We realize it is similar to our idea, but not as fleshed out feature-wise and, in our opinion, ugly. It is MIT licensed so we can freely study it and base our project off of it, with attribution.

What is planned to be done until the next scrum meeting?
Continue my research on local prediction models

What are the hurdles?
N/A

Daily Scrum Meeting Minutes #5 (2/1/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Discussed our goals and requirements for the Accounts and History feature with Kris, focusing on and allowing users to create and sign into an account and sync their period history across devices.

What is planned to be done until the next scrum meeting?
Begin outlining the account creation and login flow and start identifying what period history data needs to be stored and synced across devices.

What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Met with Monica to discuss goals and requirements for the Accounts and History feature, focusing on user authentication and syncing period history across devices.

What is planned to be done until the next scrum meeting?

Continue exploring possible implementation approaches for account management and data syncing, and evaluate how each would fit into the overall system.

What are the hurdles?

There are multiple viable implementation options, and each needs to be reviewed carefully before committing to one.

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Discussed privacy options with Marcelo, started setting up Github. Looking into EAS for build and binary production as well as in general how the actual delivery of an app will work.

What is planned to be done until the next scrum meeting?

Start working on repo. Start working with Marcelo to implement an encryption method for our users privacy.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Talked with Gabriel about privacy features, began configuring Github. Researching EAS for building and generating binaries, as well as understanding the overall process for app deployment.

What is planned to be done until the next scrum meeting?

Set up the repository structure and initial configuration. Collaborate with Gabriel on implementing encryption methods to protect user privacy.

What are the hurdles?

Implementation always presents more issues than theory.

Daily Scrum Meeting Minutes #6 (2/2/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Started identifying the key period history data that will need to be stored and synced across devices.

What is planned to be done until the next scrum meeting?

Start translating the feature requirements into a clearer workflow by mapping out user actions and determining what data needs to persist between sessions.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued thinking through requirements for the Accounts and History feature, with a focus on authentication flow and syncing period history across devices.

What is planned to be done until the next scrum meeting?

Further explore and compare different implementation approaches for account management and data synchronization.

What are the hurdles?

Having to choose from multiple implementation paths is difficult. Needs careful reviewing as this will lay down the foundation of our work.

Gabriel Garcia:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Began setting up an Expo application with Drizzle in a local git repo. Testing out commands and such, setting up Dockerfile with Postgres for local dev. Continued discussions with Marcelo regarding privacy options Impl.

What is planned to be done until the next scrum meeting?

Start implementing schemas in local repo, push to remote repo

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Spoke with Gabriel on privacy implementation and began research on actual react native implementation details for encryption.

What is planned to be done until the next scrum meeting?

Continue research on implementation details

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #7 (2/4/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued refining the period history feature by clarifying how user data should persist between sessions and identifying the core data points needed for syncing across devices.

What is planned to be done until the next scrum meeting?

Begin outlining a basic workflow for the feature, focusing on how users create, view, and update their period history within the app.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Began outlining the database design and discussed initial structure and requirements with Gabriel.

What is planned to be done until the next scrum meeting?

Continue refining the database schema and relationships.

What are the hurdles?

The database design will serve as the foundation of the app, so decisions need to be made carefully to avoid costly changes later.

Gabriel Garcia:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued working on setting up a working local dev environment and a Drizzle schema base for our database design. Discussed that design with Kristian.

What is planned to be done until the next scrum meeting?

Continue implementation. Split to two branches, repo init and setup with docker and environment + documentation; one to track the actual db implementation following that.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Research a bit of React Native implementation details on encryption. Brainstormed app name with the team.

What is planned to be done until the next scrum meeting?

Further research correct React Native libraries.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #8 (2/5/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Drafted a clearer user flow for the period history feature, focusing on how users add, edit, and view entries while ensuring data remains consistent across devices.

What is planned to be done until the next scrum meeting?

Review the workflow to identify any missing edge cases and start thinking about how the data structure will support future feature expansion.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing and refining the proposed database design, focusing on core entities and relationships.

What is planned to be done until the next scrum meeting?

Further evaluate the schema to ensure it supports future features and Scalability.

What are the hurdles?

Making sure early design decisions remain flexible enough to accommodate future requirements.

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued Drizzle base schema implementation, started working with docker environment. Further discussed design with Kristian.

What is planned to be done until the next scrum meeting?

Keep with current tasks until done
What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1
What was done since the last scrum meeting?
More research on React Native implementation details.
What is planned to be done until the next scrum meeting?
Start repo with chosen name, set up development environment.
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #9 (2/7/2026):

N/A

Daily Scrum Meeting Minutes #10 (2/8/2026):

N/A

Sprint 3 (Week 5 & 6)

Daily Scrum Meeting Minutes #1 (2/9/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Began outlining the data model for the period history feature, focusing on how user accounts link to stored entries and how updates are handled across devices.
What is planned to be done until the next scrum meeting?
Refine the data model and start mapping how the backend will store and retrieve period history information.
What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Reviewed and refined the proposed database schema, focusing on improving relationships between User, Cycle, and SymptomLog to better support accurate tracking over time.
What is planned to be done until the next scrum meeting?
Begin aligning the refined schema with application workflows, ensuring the data structure supports both user interactions and future prediction features.
What are the hurdles?
N/A

Gabriel Garcia:

Hours worked since last meeting?
1 hour.
What was done since the last scrum meeting?
Created Figma educational account and told team to start making them too, to allow for a workspace. Working on color palettes. Talked with

Marcelo about the Doe identity.
What is planned to be done until the next scrum meeting?
Make Figma workspace, invite everyone to it
What are the hurdles?
Marcelo Hernandez:
Hours worked since last meeting?
1
What was done since the last scrum meeting?
Drew up initial app introduction, need more implementation details
What is planned to be done until the next scrum meeting?
Research more implementation details, rethink design
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #2 (2/11/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez
Start Time: 11:15
End Time: 11:30

Monica Barbosa:
Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Further refined the period history data model, clarifying how user entries and cycles relate to each other and ensuring the workflow supports consistent tracking over time.
What is planned to be done until the next scrum meeting?
Review and adjust the workflow to handle edge cases, such as missing or edited entries, and ensure the data structure supports both short-term and long-term tracking.
What are the hurdles?
N/A

Kristian Correa:
Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Continued reviewing and refining the database design, focusing on how user accounts and period history data should be structured for scalability.
What is planned to be done until the next scrum meeting?
Further explore schema options and relationships to support syncing, history tracking, and future prediction features.
What are the hurdles?
N/A

Gabriel Garcia:
Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Made Figma workspace and started some basic discussion around brand look and feel with Marcelo.
What is planned to be done until the next scrum meeting?
Start working on the logo.
What are the hurdles?
N/A

Marcelo Hernandez:
Hours worked since last meeting?
1
What was done since the last scrum meeting?
Started discussion about brand + look and feel with Gabriel. Found Mobbin site to find app design inspiration
What is planned to be done until the next scrum meeting?

Continue researching app introductions
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #3 (2/12/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Reviewed the overall feature flow for period history tracking to ensure it aligns with the refined data model and supports a clear user experience from entry creation to long-term tracking.

What is planned to be done until the next scrum meeting?

Identify any gaps between the user workflow and the proposed data structure, and adjust the documentation to improve clarity and Consistency.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued thinking through database design and potential schema adjustments for accounts and period history.

What is planned to be done until the next scrum meeting?

Keep reviewing schema options to ensure smooth syncing and future feature support.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Wrote basic intro screen which stores whether it has been seen before in React Native's AsyncStorage

What is planned to be done until the next scrum meeting?

Beef up intro screen

What are the hurdles?

Design, deciding text to put on

Daily Scrum Meeting Minutes #4 (2/13/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing the period history workflow and checking alignment with the data model to ensure smooth user experience.

What is planned to be done until the next scrum meeting?

Further examine potential edge cases in the workflow and refine documentation for clarity and consistency.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued reviewing database design considerations for accounts and period history.

What is planned to be done until the next scrum meeting?

Further assess schema options and how they might support syncing and future features.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Started working on color palette and theme re: branding and look and feel. Spoke with marcelo a bit about ui libraries. Working on some basic logo sketches.

What is planned to be done until the next scrum meeting?

Continue on color and logo.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing the intro screen and spoke with Gabriel about UI libraries and design ideas.

What is planned to be done until the next scrum meeting?

Explore possible improvements to the intro screen design and experiment with different text and style options.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #5 (2/15/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued exploring the Ephira repository and focused on identifying where cycle/period tracking data is processed beyond storage. Looked through relevant folders/files to understand how the app prepares data for calculation or predictions.

What is planned to be done until the next scrum meeting?

Keep tracing the flow of stored tracking data in calculation or prediction logic and narrow down the specific files/functions responsible for cycle predictions and irregular cycle handling.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Researched potential late-stage, higher-accuracy prediction methods that

could be introduced once sufficient user data is collected (e.g., time-series forecasting or probabilistic models with tensorflow).

What is planned to be done until the next scrum meeting?

Continue evaluating which advanced methods would best complement the existing starter prediction approach.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing the Ephira repo with the team, discussing which parts of the logic may be useful as reference and how it compares to the level of UI/UX we're aiming for.

What is planned to be done until the next scrum meeting?

Continue iterating on account design concepts and refining the overall structure.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Researched local prediction model implementation, using TensorFlow or Core ML for iOS, looking very promising. We can use externally sourced data to start with a more robust one and let users opt-in for research to make it better by default, in addition to learning locally. More questions remain; should this model be public or proprietary with open weights? Can personal history be reconstructed from either?

What is planned to be done until the next scrum meeting?

Investigate trained prediction models further

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #6 (2/16/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Identified and documented additional edge cases in the period history workflow, ensuring that unusual scenarios are accounted for in the user Experience.

What is planned to be done until the next scrum meeting?

Continue refining the workflow documentation and finalize the proposed flow for review, making sure all user actions and data interactions are clearly mapped.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing late-stage prediction approaches and thinking through how they could integrate with the existing starter model as more data becomes available.

What is planned to be done until the next scrum meeting?

Further assess tradeoffs between different advanced prediction methods and their feasibility within the app.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued iterating on account design concepts and reviewing UI/UX references to better align visuals with overall app goals.

What is planned to be done until the next scrum meeting?

Keep refining layout and visual direction for account-related screens.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued investigating local prediction model approaches and reviewing implications around model sourcing, privacy, and on-device learning.

What is planned to be done until the next scrum meeting?

Further explore model deployment options and clarify open questions around data usage and ownership.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #7 (2/18/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Finalized the period history workflow documentation, ensuring all user actions, data interactions, and edge cases are clearly outlined.

What is planned to be done until the next scrum meeting?

Begin preparing a summary of the workflow for team review and feedback, highlighting key data points and user interactions

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued thinking through how advanced prediction methods would be introduced after sufficient user data is available.

What is planned to be done until the next scrum meeting?

Further review how late-stage prediction techniques could align with earlier starter models.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued working on basic branding choices and designing base components and palettes. Did some work on the Figma. Started considering potential logo and icon ideas, spoke with Marcelo regarding

This.
What is planned to be done until the next scrum meeting?
Continue designing and choosing elements.
What are the hurdles?
N/A

Marcelo Hernandez:
Hours worked since last meeting?
1
What was done since the last scrum meeting?
Played around with intro screen sizing and positioning, spoke with Gabriel
On branding
What is planned to be done until the next scrum meeting?
Finish intro screen
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #8 (2/20/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:
Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Prepared and refined the workflow summary for team review, organizing
Key user interactions and data touchpoints for clarity.
What is planned to be done until the next scrum meeting?
Review feedback and make any necessary adjustments to the workflow
documentation to improve completeness and usability.
What are the hurdles?
N/A

Kristian Correa:
Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Narrowed down a small set of late-stage prediction methods that appear
most compatible with the existing starter approach.
What is planned to be done until the next scrum meeting?
Continue reviewing how these methods could be phased in as more user
data is collected.
What are the hurdles?
N/A

Gabriel Garcia:
Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Drew out some logo sketches, working on a finalized palette / look and
feel to present to the team
What is planned to be done until the next scrum meeting?
Continue designing and drawing inspiration
What are the hurdles?
N/A

Marcelo Hernandez:
Hours worked since last meeting?
1
What was done since the last scrum meeting?
Finished and committed welcome screen after some revisions with team
What is planned to be done until the next scrum meeting?
Meet with Gabriel to further decide on design decisions

What are the hurdles?
N/A

Daily Scrum Meeting Minutes #9 (2/21/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Reviewed the workflow summary for clarity and consistency, making minor refinements to improve how user actions and data relationships are documented.

What is planned to be done until the next scrum meeting?

Begin outlining potential future enhancements to the period history feature based on the current workflow and data structure.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued evaluating late-stage prediction methods and considering how they would be integrated after sufficient user data is collected

What is planned to be done until the next scrum meeting?

Keep reviewing integration strategies and data requirements for these advanced models.

What are the hurdles?

Unclear data thresholds for when advanced models would outperform simpler approaches

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Worked on Figma designs further and started putting together a landing page.

What is planned to be done until the next scrum meeting?

Refine and finalize design components in order to propose at end of sprint.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

What is planned to be done until the next scrum meeting?

What are the hurdles?

Daily Scrum Meeting Minutes #10 (2/22/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?
Outlined potential future enhancements for the period history feature and started documenting scenarios where these could improve user experience.

What is planned to be done until the next scrum meeting?
Begin prioritizing enhancements based on user value and feasibility for inclusion in upcoming sprints.

What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Continued reviewing advanced prediction integration strategies and began drafting data requirement notes.

What is planned to be done until the next scrum meeting?
Refine the integration approach and clarify thresholds for when advanced models should be applied.

What are the hurdles?
Need more data to determine model effectiveness

Gabriel Garcia:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Continued refining Figma designs and made updates to the landing page layout based on feedback.

What is planned to be done until the next scrum meeting?
Prepare final design proposals and gather feedback from the team for sprint review.

What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Coordinated with Gabriel to finalize the intro screen design and adjusted colors per updated design feedback.

What is planned to be done until the next scrum meeting?
Implement final tweaks to the intro screen and confirm approval with the design team.

What are the hurdles?
N/A

Sprint 4 (Week 7 & 8)

Daily Scrum Meeting Minutes #1 (3/2/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 Hour

What was done since the last scrum meeting?
Collaborated with Kristian on designing the User Symptom History database structure, reviewing how daily symptom logs will connect to user accounts and historical views.

What is planned to be done until the next scrum meeting?

Ensure the schema supports efficient history retrieval and future analytics.
What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Worked with Monica on the database design for the User Symptom History feature, focusing on how symptom entries should be structured and linked to daily tracking records.
What is planned to be done until the next scrum meeting?
Further refining table relationships.
What are the hurdles?
Ensuring the schema remains flexible enough to support additional symptom categories without requiring major changes later.

Gabriel Garcia:

Hours worked since last meeting?
1 hour.
What was done since the last scrum meeting?
Started sketching out basic user flows, discussed some relevant details With Marcelo.
What is planned to be done until the next scrum meeting?
Further work on user flows and designs.
What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1
What was done since the last scrum meeting?
Sketched homepage design
What is planned to be done until the next scrum meeting?
Implement homepage
What are the hurdles?
Learning new UI paradigm (react native)

Daily Scrum Meeting Minutes #2 (3/4/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Continued reviewing the User Symptom History schema and validating how daily symptom logs connect to user accounts and historical views.
What is planned to be done until the next scrum meeting?
Keep refining the schema to ensure symptom history retrieval remains straightforward and scalable.
What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Continued refining the database structure for User Symptom History, focusing on table relationships between symptom entries and daily records.
What is planned to be done until the next scrum meeting?
Further review the schema to confirm it supports flexible symptom

categories and efficient querying for history.
What are the hurdles?
N/A

Gabriel Garcia:

Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Continued work on Figma design and discussions with Marcelo. Started working on base components and views, design doc otw.
What is planned to be done until the next scrum meeting?
Continue design.
What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1
What was done since the last scrum meeting?
Got distracted with homepage sketch
What is planned to be done until the next scrum meeting?
Implement homepage
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #3 (3/5/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Continued refining the User Symptom History schema and clarified a few key fields needed for daily symptom entries to support consistent tracking.
What is planned to be done until the next scrum meeting?
Review how these fields align with the user workflow and make small adjustments if needed.
What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Continued reviewing the User Symptom History schema and checking that the relationships between symptom entries and daily records remain consistent with the overall design.
What is planned to be done until the next scrum meeting?
Keep refining the structure and validating that it will support future features without requiring major schema changes.
What are the hurdles?
N/A

Gabriel Garcia:

Hours worked since last meeting?
1
What was done since the last scrum meeting?
Continued working on design docs and base components, started working on palette and look and feel choices as well.
What is planned to be done until the next scrum meeting?
Look into Nativewind.
What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Began implementation of homescreen, could not finish

What is planned to be done until the next scrum meeting?

Continue implementation

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #4 (3/7/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Refine the User Symptom History schema further.

What is planned to be done until the next scrum meeting?

Continue.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Reviewing the User Symptom History schema further.

What is planned to be done until the next scrum meeting?

Review further.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Continued designing components and look and feel.

What is planned to be done until the next scrum meeting?

Continue designing, collaborate further with Marcelo.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Implemented basic period tracking for today, collab with design team (gabriel)

What is planned to be done until the next scrum meeting?

Allow to remove period for a day

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #5 (3/8/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Reviewed the updated User Symptom History schema and made small adjustments to ensure daily symptom entries remain consistent and easy to track over time.

What is planned to be done until the next scrum meeting?

Continue reviewing the schema and documentation to ensure it supports clear symptom history viewing for users.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued refining the User Symptom History schema and reviewed how symptom entries connect to daily records and user profiles to ensure the relationships remain consistent.

What is planned to be done until the next scrum meeting?

Begin drafting queries for retrieving a user's symptom history so the schema can be validated against real use cases.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Continued designing UI components and collaborated further with Marcelo to refine the look and feel of the interface.

What is planned to be done until the next scrum meeting?

Continue improving the design and begin preparing additional interface elements for upcoming features.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Implemented functionality to allow users to remove a period entry for a specific day.

What is planned to be done until the next scrum meeting?

Continue refining the period tracking functionality and test the add/remove features.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #6 (3/9/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing the User Symptom History schema and made additional adjustments to improve consistency and readability of daily Symptom entries.

What is planned to be done until the next scrum meeting?

Begin drafting documentation for how symptom data will be queried and displayed in the UI to support future implementation.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Drafted initial queries for retrieving user symptom histories and validated them against the schema to ensure data consistency.

What is planned to be done until the next scrum meeting?

Test queries against sample user data and identify any schema adjustments needed for edge cases.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Added more interface components based on upcoming features and refined existing UI elements for clarity and consistency.

What is planned to be done until the next scrum meeting?

Collaborate with Marcelo on integrating period tracking elements into the UI and begin preparing mockups for user testing.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Tested the add/remove functionality for period entries and fixed minor bugs to improve reliability.

What is planned to be done until the next scrum meeting?

Integrate the period tracking features with the UI components designed by Gabriel and continue testing for edge cases.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #7 (3/10/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued reviewing the period history workflow documentation and making minor adjustments for clarity.

What is planned to be done until the next scrum meeting?

Continue refining the workflow summary and prepare it for team review.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing the User Symptom History database structure.

What is planned to be done until the next scrum meeting?

Further refine the schema design.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Worked with Marcelo on designs for different app pages

What is planned to be done until the next scrum meeting?

Continue designing and choosing elements.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Worked along with design team (gabriel) for some app pages

What is planned to be done until the next scrum meeting?

Continue design work

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #8 (3/13/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Reviewed the updated period history workflow notes and clarified a few steps in the documentation to make the user flow easier to follow.

What is planned to be done until the next scrum meeting?

Continue organizing the workflow documentation so it can be easily referenced during development.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing the database structure related to symptom history and period tracking.

What is planned to be done until the next scrum meeting?

Further review the schema to ensure it supports the workflow and future features.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued working on figma components.

What is planned to be done until the next scrum meeting?

Interact more with Marcelo regarding design and user flow.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?
Got distracted implementing functionality in figma
What is planned to be done until the next scrum meeting?
Implement pages in code
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #9 (3/14/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Continued organizing the period history workflow documentation and reviewed the steps to ensure the flow remains clear and consistent.
What is planned to be done until the next scrum meeting?
Make minor refinements to the documentation and verify that all key user actions are properly captured in the workflow notes.
What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Started reviewing possible API structure for handling symptom history and period tracking requests.
What is planned to be done until the next scrum meeting?
Continue outlining endpoints and how they will connect to the existing database schema.
What are the hurdles?
Still deciding on the best structure to keep the API simple while supporting future features.

Gabriel Garcia:

Hours worked since last meeting?
1 hour.
What was done since the last scrum meeting?
Continued refining Figma components and reviewing layout consistency.
What is planned to be done until the next scrum meeting?
Continue iterating on components and discuss user flow details with Marcelo.
What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1
What was done since the last scrum meeting?
Side tracked again by the figma pages
What is planned to be done until the next scrum meeting?
Get back on track
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #10 (3/15/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing period history workflow documentation.

What is planned to be done until the next scrum meeting?

Make minor refinements and verify key user actions.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Reviewed possible API structure for symptom history and period tracking.

What is planned to be done until the next scrum meeting?

Continue outlining endpoints and database connections.

What are the hurdles?

Deciding on the simplest structure that still supports future features.

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued designing. Doesn't look like this will be done this sprint.

What is planned to be done until the next scrum meeting?

See if this comes off the backlog in the next sprint.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Worked with design team (gabriel).

What is planned to be done until the next scrum meeting?

Implement.

What are the hurdles?

N/A

Sprint 5 (Week 9 & 10)

Daily Scrum Meeting Minutes #1 (3/16/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Drafted a clearer user flow for the period history feature, focusing on how users add, edit, and view entries while ensuring data remains consistent across devices.

What is planned to be done until the next scrum meeting?

Review the workflow to identify any missing edge cases and start thinking about how the data structure will support future feature expansion.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour
What was done since the last scrum meeting?
Continued reviewing and refining the proposed database design, focusing
On core entities and relationships.
What is planned to be done until the next scrum meeting?
Further evaluate the schema to ensure it supports future features and
scalability.
What are the hurdles?
Making sure early design decisions remain flexible enough to
accommodate future requirements.

Gabriel Garcia:

Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Continued Drizzle base schema implementation, started working with
Docker environment. Further discussed design with Kristian.
What is planned to be done until the next scrum meeting?
Keep with current tasks until done
What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1
What was done since the last scrum meeting?
More research on React Native implementation details.
What is planned to be done until the next scrum meeting?
Start repo with chosen name, set up development environment.
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #2 (3/17/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Continued reviewing and making small adjustments to the period history
workflow.
What is planned to be done until the next scrum meeting?
Continue refining details and confirming consistency across the workflow.
What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Continued reviewing API structure and how it connects to the symptom
history data.
What is planned to be done until the next scrum meeting?
Keep refining endpoint structure and mapping it to the database.
What are the hurdles?
Still narrowing down the best approach to keep it flexible without
overcomplicating it.

Gabriel Garcia:

Hours worked since last meeting?
1 hour.
What was done since the last scrum meeting?

Continued working on design components and reviewing overall layout direction.

What is planned to be done until the next scrum meeting?

Continue iterating on designs and reassess scope for this sprint.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Begin work on the homepage design in code

What is planned to be done until the next scrum meeting?

Continue work on homepage

What are the hurdles?

React Native is a new paradigm for me

Daily Scrum Meeting Minutes #3 (3/18/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued refining the period history workflow and made minor updates to improve clarity in how different steps connect.

What is planned to be done until the next scrum meeting?

Do a final pass on the workflow to ensure it's consistent and easy to follow for implementation.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued refining the API structure and how it aligns with the symptom history data model.

What is planned to be done until the next scrum meeting?

Review the structure to ensure it remains scalable while keeping it simple.

What are the hurdles?

Balancing flexibility with simplicity in the design

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued iterating on design components and made small adjustments to improve layout consistency.

What is planned to be done until the next scrum meeting?

Refine design details and prepare components for final review.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued working on the homepage implementation and made progress on structuring the layout.

What is planned to be done until the next scrum meeting?

Keep building out the homepage and align it more closely with the design.

What are the hurdles?
N/A

Daily Scrum Meeting Minutes #4 (3/20/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued reviewing the period history workflow and making minor refinements for clarity.

What is planned to be done until the next scrum meeting?

Complete a final pass on the workflow and ensure it's ready for implementation.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing the API structure and how it aligns with the symptom history data model.

What is planned to be done until the next scrum meeting?

Further refine the endpoint structure and ensure it integrates cleanly with The database.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued iterating on design components and reviewing layout consistency.

What is planned to be done until the next scrum meeting?

Keep refining design details and preparing components for review.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Stuck on the homepage layout and making small adjustments.

What is planned to be done until the next scrum meeting?

Continue building out the homepage and aligning it with the design.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #5 (3/22/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued reviewing the period history workflow and checking for consistency in all steps
What is planned to be done until the next scrum meeting?
Make minor updates and ensure workflow documentation is ready for implementation reference.
What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Continued reviewing API endpoints and how they connect to symptom history data.
What is planned to be done until the next scrum meeting?
Further refine endpoint structure and confirm it will support future features.
What are the hurdles?
N/A

Gabriel Garcia:

Hours worked since last meeting?
1 hour.
What was done since the last scrum meeting?
Continued iterating on design components and reviewing layout consistency.
What is planned to be done until the next scrum meeting?
Refine component details and prepare for team review.
What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Continued working on the homepage layout and aligning it with design mockups.
What is planned to be done until the next scrum meeting?
Keep building out the homepage and prepare it for integration with other screens.
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #6 (3/23/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Reviewed the new Friends and Partners story and discussed initial ideas on how users might add friends and partners.
What is planned to be done until the next scrum meeting?
Begin outlining the workflow for adding and managing friends/partners, identifying key user actions and data points.
What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?

Reviewed the Friends and Partners feature requirements and started thinking about how the data should be structured for sharing information.
What is planned to be done until the next scrum meeting?
Start documenting the initial schema ideas and identify any potential edge cases for friend/partner connections.
What are the hurdles?
N/A

Gabriel Garcia:
Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Reviewed the Personalization story and discussed possible look and feel options for users.
What is planned to be done until the next scrum meeting?
Begin sketching initial design ideas and gathering references for themes and styles.
What are the hurdles?
N/A

Marcelo Hernandez:
Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Started discussing Personalization implementation possibilities and how users might select themes in the app.
What is planned to be done until the next scrum meeting?
Create a rough outline of personalization options and begin thinking about UI components that will support it.
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #7 (3/24/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez
Start Time: 11:15
End Time: 11:30

Monica Barbosa:
Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Began outlining the basic workflow for adding friends and partners, focusing on how users initiate and confirm connections.
What is planned to be done until the next scrum meeting?
Continue refining the workflow and identify what information can be shared between users.
What are the hurdles?
N/A

Kristian Correa:
Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Started drafting initial schema ideas for the friends and partners feature, focusing on how relationships between users will be stored.
What is planned to be done until the next scrum meeting?
Refine the schema and consider how permissions for shared data will be handled.
What are the hurdles?
N/A

Gabriel Garcia:
Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Began creating rough design concepts for personalization options,
exploring different theme directions.

What is planned to be done until the next scrum meeting?
Continue developing design ideas and narrow down a few potential theme
styles.

What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Looked into how personalization options might be structured within the
app and reviewed possible UI approaches.

What is planned to be done until the next scrum meeting?
Begin outlining how users will select and apply themes within the app.

What are the hurdles?
N/A

Daily Scrum Meeting Minutes #8 (3/26/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 Hour

What was done since the last scrum meeting?
Reviewed and adjusted the User Symptom History schema... core
structure is solid, though a few edge cases still need resolving.

What is planned to be done until the next scrum meeting?
Begin drafting queries and other business logic to enforce

What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Began drafting queries with Monica

What is planned to be done until the next scrum meeting?
Refine schemas

What are the hurdles?
N/A

Gabriel Garcia:

Hours worked since last meeting?
1

What was done since the last scrum meeting?
Rethinking how to make app feel lively

What is planned to be done until the next scrum meeting?
Continue designing and choosing elements.

What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1

What was done since the last scrum meeting?
Worked along with design team (gabriel) for app emotion

What is planned to be done until the next scrum meeting?
Continue design work

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #9 (3/27/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued reviewing the User Symptom History schema and making small adjustments, still working through remaining edge cases.

What is planned to be done until the next scrum meeting?

Continue drafting queries and refining business logic for symptom data handling.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued working on drafting queries alongside the schema design.

What is planned to be done until the next scrum meeting?

Further refine queries and ensure alignment with the database structure.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued exploring ways to improve the overall feel of the app and reviewing design directions.

What is planned to be done until the next scrum meeting?

Keep iterating on design elements and narrowing down visual direction.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued collaborating with Gabriel on design direction and app feel.

What is planned to be done until the next scrum meeting?

Keep aligning implementation with evolving design decisions.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #10 (3/29/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Reviewed the new friends and partners story and discussed initial ideas on how users might add friends partners.

What is planned to be done until the next scrum meeting?

Begin outlining the workflow for adding and managing friends/partners, identifying key user action and data points.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Reviewed the Friends and Partners features requirements and started thinking about how the data should be structured for sharing information.

What is planned to be done until the next scrum meeting?

Start documenting the initial schema ideas and identify any potential edge cases for friend/partner connections.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Reviewed the Personalization story and discussed possible look and feel options for users.

What is planned to be done until the next scrum meeting?

Begin sketching initial design ideas and gathering references for themes and styles.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Started discussing Personalization implementation possibilities and how users might select themes in the app.

What is planned to be done until the next scrum meeting?

Create a rough outline of personalization options and begin thinking about UI components that will support it.

What are the hurdles?

N/A

Sprint 6 (Week 11 & 12)

Daily Scrum Meeting Minutes #1 (3/31/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Began reviewing requirements for the Symptom Entry Interface and thinking through how user input should be structured.

What is planned to be done until the next scrum meeting?

Start outlining how symptom data will be captured and validated.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?
Began exploring approaches for data visualization and how symptom and cycle data could be represented.

What is planned to be done until the next scrum meeting?
Continue reviewing visualization options and possible libraries.

What are the hurdles?
N/A

Gabriel Garcia:

Hours worked since last meeting?
1 Hour

What was done since the last scrum meeting?
Started looking into user account authentication flows and basic UI components.

What is planned to be done until the next scrum meeting?
Continue exploring authentication design and layout.

What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1

What was done since the last scrum meeting?
Began working with Monica on the Symptom Entry Interface and reviewing possible layouts.

What is planned to be done until the next scrum meeting?
Continue refining input flow and structure for symptom tracking.

What are the hurdles?
N/A

Daily Scrum Meeting Minutes #2 (4/1/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Worked on design of symptom entry interface with Marcelo, referenced our prior stories exploring useful metrics.

What is planned to be done until the next scrum meeting?
Continue designing interface with Marcelo.

What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Began considering appropriate charts and visualizations for different data points. Focusing on the most useful ones first.

What is planned to be done until the next scrum meeting?
Continue exploring best use and potential system integration in iOS and Android.

What are the hurdles?
Balancing flexibility with simplicity in the design

Gabriel Garcia:

Hours worked since last meeting?
1 hour

What was done since the last scrum meeting?
Compared BetterAuth vs rolling our own and privacy concerns. Discussed these with Marcelo.

What is planned to be done until the next scrum meeting?
Choose library, begin work, add Docker DB and Drizzle to repo.
What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1 hour
What was done since the last scrum meeting?
Started wire-framing a potential UI for symptom entry with Monica.
Discussed auth with Gabriel.
What is planned to be done until the next scrum meeting?
Continue design, move on to implementation in repo.
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #3 (4/4/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Continued reviewing the Symptom Entry Interface requirements and Refining input structure.
What is planned to be done until the next scrum meeting?
Keep iterating on how symptom data should be captured and organized.
What are the hurdles?
N/A

Kristian Correa:

Hours worked since last meeting?
1 Hour
What was done since the last scrum meeting?
Continued exploring data visualization approaches and reviewing possible Ways to display user data.
What is planned to be done until the next scrum meeting?
Further evaluate visualization options and how they align with available data.
What are the hurdles?
N/A

Gabriel Garcia:

Hours worked since last meeting?
1 hour.
What was done since the last scrum meeting?
Continued reviewing user authentication flows and refining layout ideas.
What is planned to be done until the next scrum meeting?
Keep iterating on authentication design and UI components.
What are the hurdles?
N/A

Marcelo Hernandez:

Hours worked since last meeting?
1
What was done since the last scrum meeting?
Continued working with Monica on the Symptom Entry Interface and reviewing layout options.
What is planned to be done until the next scrum meeting?
Further refine input flow and structure.
What are the hurdles?
N/A

Daily Scrum Meeting Minutes #4 (4/5/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Made minor refinements to the Symptom Entry Interface structure and clarified input fields

What is planned to be done until the next scrum meeting?

Start moving toward a more concrete layout for implementation.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Narrowed down initial data visualization approach and compared a few layout options.

What is planned to be done until the next scrum meeting?

Begin outlining how data will be mapped into visual components.

What are the hurdles?

Still deciding the best visualization structure for clarity vs simplicity.

Gabriel Garcia:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued refining authentication flow and improving UI consistency.

What is planned to be done until the next scrum meeting?

Start preparing more structured auth screens.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued collaborating on Symptom Entry Interface and aligning layout with Monica.

What is planned to be done until the next scrum meeting?

Begin translating interface ideas into a more concrete screen structure.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #5 (4/6/2026):

N/A

Daily Scrum Meeting Minutes #6 (4/7/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

- Hours worked since last meeting?

- o 1 hour

- What was done since the last scrum meeting?

- o Continued organizing the Symptom Entry Interface layout and made small adjustments to improve clarity of input sections.
- What is planned to be done until the next scrum meeting?
 - o Review the layout to ensure all necessary inputs are included and clearly structured.
- What are the hurdles?
 - o N/A

Kristian Correa:

- Hours worked since last meeting?
 - o 1 hour
- What was done since the last scrum meeting?
 - o Continued refining how symptom data will be displayed within the selected visualization approach.
- What is planned to be done until the next scrum meeting?
 - o Make minor adjustments to improve readability and consistency of the visual layout.
- What are the hurdles?
 - o N/A

Gabriel Garcia:

- Hours worked since last meeting?
 - o 1 hour
- What was done since the last scrum meeting?
 - o Continued refining authentication screens and improving consistency across UI elements.
- What is planned to be done until the next scrum meeting?
 - o Finalize the structure of the auth screens for review.
- What are the hurdles?
 - o N/A

Marcelo Hernandez:

- Hours worked since last meeting?
 - o 1 hour
- What was done since the last scrum meeting?
 - o Continued building out the Symptom Entry Interface structure and aligning it with the planned layout.
- What is planned to be done until the next scrum meeting?
 - o Refine the screen structure and ensure consistency with design decisions.
- What are the hurdles?
 - o N/A

Daily Scrum Meeting Minutes #7 (4/8/2026):

N/A

Daily Scrum Meeting Minutes #8 (4/9/2026):

N/A

Daily Scrum Meeting Minutes #9 (4/11/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

- Hours worked since last meeting?
 - 1 hour
- What was done since the last scrum meeting?
 - Continued reviewing the Symptom Entry Interface structure and making small adjustments.
- What is planned to be done until the next scrum meeting?
 - Further refine input structure and confirm consistency.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing data visualization approaches and how data will be represented.

What is planned to be done until the next scrum meeting?

Further evaluate options and refine mapping of data to visuals.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued refining authentication flow and reviewing UI layout.

What is planned to be done until the next scrum meeting?

Keep iterating on auth screens and structure.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued working on Symptom Entry Interface layout with minor refinements.

What is planned to be done until the next scrum meeting?

Further refine layout and structure.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #10 (4/12/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Finalized the Symptom Entry Interface structure and ensured consistency across all input fields.

What is planned to be done until the next scrum meeting?

Wrap up documentation and prepare completed work for sprint review.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Finalized data visualization approach and confirmed how data will be represented.

What is planned to be done until the next scrum meeting?

Finalized data visualization approach and confirmed how data will be represented.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Completed authentication flow refinements and finalized UI layout.

What is planned to be done until the next scrum meeting?

Document authentication flow and assist with final review.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Finalized Symptom Entry Interface layout with all necessary refinements.

What is planned to be done until the next scrum meeting?

Assist with final checks and documentation.

What are the hurdles?

N/A

Sprint 7 (Week 13 & 14)

Daily Scrum Meeting Minutes #1 (4/13/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

- Hours worked since the last meeting?
 - 1 Hour
- What was done since the last scrum meeting?
 - Documented the majority of our project goals, summary, and current state inside of the poster.
- What is planned to be done until the next scrum meeting?
 - Continue aggregating early research into documentation
- What are the hurdles?
 - N/A

Kristian Correae:

- Hours worked since the last meeting?
 - 1 Hour
- What was done since the last scrum meeting?
 - Provided early research supporting elements of our project poster.
- What is planned to be done until the next scrum meeting?
 - Help fully flesh out the database design documents, and upload them to the GitHub organization.
- What are the hurdles?
 - N/A

Gabriel Garcia:

- Hours worked since the last meeting?
 - 1 Hour
- What was done since the last scrum meeting?
 - Finalized Figma designs and provided them for poster.
- What is planned to be done until the next scrum meeting?
 - Start integrating local branches and experiments into our GitHub organization.
- What are the hurdles?

Marcelo Hernandez:

- Hours worked since the last meeting?
 - 1 Hour
- What was done since the last scrum meeting?
 - Provided more information for poster regarding encryption schema. Starting to document in preparation for final deliverable.

- What is planned to be done until the next scrum meeting?
 - Continue finalizing encryption and privacy documentation and system design.
- What are the hurdles?
 - N/A

Daily Scrum Meeting Minutes #2 (4/16/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Finalized the Symptom Entry Interface structure and ensured consistency across all input fields.

What is planned to be done until the next scrum meeting?

Further refine input structure and confirm readiness for implementation.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing data visualization structure and how it aligns with available data.

What is planned to be done until the next scrum meeting?

Keep refining how data will be represented visually.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued iterating on authentication UI and reviewing layout consistency.

What is planned to be done until the next scrum meeting?

Further refine auth screens and flow.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued refining the Symptom Entry Interface layout with minor adjustments.

What is planned to be done until the next scrum meeting?

Keep aligning layout with expected user flow.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #3 (4/17/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing the Symptom Entry Interface and making minor adjustments for consistency.

What is planned to be done until the next scrum meeting?

Finalize input structure and confirm readiness for implementation.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued refining data visualization approach and reviewing layout options.

What is planned to be done until the next scrum meeting?

Begin outlining how visual components will be structured.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued iterating on authentication UI and improving layout consistency.

What is planned to be done until the next scrum meeting?

Prepare auth screens for implementation.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued refining the Symptom Entry Interface layout and aligning with user flow.

What is planned to be done until the next scrum meeting?

Begin structuring the interface for implementation.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #4 (4/18/2026):

N/A

Daily Scrum Meeting Minutes #5 (4/19/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Found bugs with symptom entry fields, spent time debugging.

What is planned to be done until the next scrum meeting?

Further refine input structure and confirm readiness for implementation.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued reviewing data visualization structure and how it aligns with available data.

What is planned to be done until the next scrum meeting?

Keep refining how data will be represented visually.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued iterating on authentication UI and reviewing layout consistency.

What is planned to be done until the next scrum meeting?

Further refine auth screens and flow.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued refining the Symptom Entry Interface layout with minor adjustments.

What is planned to be done until the next scrum meeting?

Keep aligning layout with expected user flow.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #6 (4/20/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued organizing documentation and reviewing existing workflow notes for consistency.

What is planned to be done until the next scrum meeting?

Further clean up and consolidate documentation into a unified structure.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Reviewed repository structure and began aligning local branches with the main project organization.

What is planned to be done until the next scrum meeting?

Continue integrating branches and ensuring consistency across project components.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Continued organizing design assets and reviewing component consistency.

What is planned to be done until the next scrum meeting?

Align design components with the overall project structure.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued reviewing implementation and how it aligns with updated documentation and design.

What is planned to be done until the next scrum meeting?

Further align code with documentation and integrated structure.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #7 (4/22/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued refining the Symptom Entry Interface and reviewing input consistency.

What is planned to be done until the next scrum meeting?

Finalize remaining details and prepare for implementation.

What are the hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued refining data visualization approach and reviewing layout options.

What is planned to be done until the next scrum meeting?

Further refine component structure for displaying data.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued iterating on authentication UI and reviewing layout consistency.

What is planned to be done until the next scrum meeting?

Keep refining auth screens and prepare them for implementation.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1 hour

What was done since the last scrum meeting?

Continued refining the Symptom Entry Interface layout and making small adjustments.

What is planned to be done until the next scrum meeting?

Further align layout with expected user flow.

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #8 (4/24/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued reviewing the Symptom Entry Interface and making minor consistency adjustments.

What is planned to be done until the next scrum meeting?

Finalize symptom to database path

What are hurdles?

N/A

Kristian Correa:

Hours worked since last meeting?

1 Hour

What was done since the last scrum meeting?

Continued organizing sprint documentation and consolidating notes from previous days.

What is planned to be done until the next scrum meeting?

Further clean up documentation and ensure everything is aligned for integration.

What are the hurdles?

N/A

Gabriel Garcia:

Hours worked since last meeting?

1 hour.

What was done since the last scrum meeting?

Continued refining UI diagrams and reviewing layout direction.

What is planned to be done until the next scrum meeting?

Iterate further on diagrams and align with overall design.

What are the hurdles?

N/A

Marcelo Hernandez:

Hours worked since last meeting?

1

What was done since the last scrum meeting?

Continued refining the Symptom Entry Interface layout and making small adjustments.

What is planned to be done until the next scrum meeting?

Pulling documents for final deliverables

What are the hurdles?

N/A

Daily Scrum Meeting Minutes #9 (4/24/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

- Hours worked since last meeting?
 - o 1 Hour
- What was done since the last scrum meeting?
 - o Finalized symptom to database path.
- What is planned to be done until the next scrum meeting?
 - o Begin preparing final documentation for submission.
- What are the hurdles?
 - o N/A

Kristian Correa:

- Hours worked since last meeting?
 - o 1 Hour
- What was done since the last scrum meeting?

- o Cleaned up documentation and ensured alignment for integration.
- What is planned to be done until the next scrum meeting?
 - o Begin compiling and organizing final deliverables for submission.
- What are the hurdles?
 - o N/A

Gabriel Garcia:

- Hours worked since last meeting?
 - o 1 Hour
- What was done since the last scrum meeting?
 - o Iterated on UI diagrams and aligned with overall design direction.
- What is planned to be done until the next scrum meeting?
 - o Finalize diagrams and prepare design documentation for submission.
- What are the hurdles?
 - o N/A

Marcelo Hernandez:

- Hours worked since last meeting?
 - o 1 Hour
- What was done since the last scrum meeting?
 - o Pulled documents and began organizing final deliverables.
- What is planned to be done until the next scrum meeting?
 - o Continue preparing and reviewing all documents for final submission.
- What are the hurdles?
 - o N/A

Daily Scrum Meeting Minutes #10 (4/26/2026):

Attendees: Monica Barbosa, Kristian Correa, Gabriel Garcia, Marcelo Hernandez

Start Time: 11:15

End Time: 11:30

Monica Barbosa:

- Hours worked since last meeting?
 - o 1 Hour
- What was done since the last scrum meeting?
 - o Continued finalizing documentation and reviewed symptom-to-database integration for accuracy.
- What is planned to be done until the next scrum meeting?
 - o Complete final checks and submit all project materials.
- What are the hurdles?
 - o N/A

Kristian Correa:

- Hours worked since last meeting?
 - o 1 Hour
- What was done since the last scrum meeting?
 - o Finalized and polished documentation to ensure consistency across all deliverables.
- What is planned to be done until the next scrum meeting?
 - o Perform final review and assist with submission process.
- What are the hurdles?
 - o N/A

Gabriel Garcia:

- Hours worked since last meeting?
 - o 1 Hour
- What was done since the last scrum meeting?
 - o Completed UI diagrams and finalized design documentation.
- What is planned to be done until the next scrum meeting?
 - o Conduct final review and prepare all design assets for submission.
- What are the hurdles?
 - o N/A

Marcelo Hernandez:

- Hours worked since last meeting?
 - o 1 Hour
- What was done since the last scrum meeting?
 - o Organized and compiled all final deliverables for submission.
- What is planned to be done until the next scrum meeting?
 - o Finalize and submit all project documents.
- What are the hurdles?
 - o N/A